EESEEE N

Approved For Release 2006/08/08 : CIA-RDP82-00457R012900040008-1

"

FEB 1952

CENTRAL INTELL { GENCE AGENCY
SECRET/CONTROL « U.S. OFFICIALS ONLY

MTELLOI?X .

CLASSIFICATION
SECURITY INFORMATION

INFORMATION REPORT recrorr o 2ox1

CD NO.
COUNTRY Germany (Hussian.:z@one} DATE DISTR. 28 July 195é
25x1 SUBJECT Hesvy a,mi General Maschinerys Extracts . NO. OF PAGES 3

From Divectora’ Meetings

NO. OF ENCLS.

(LISTED BELOW)

SUPPLEMENT TO 25X1
REPORT NO.

D B - i AR T
THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE
OF THE UNITED STATES, WiTHIN THE MEARING OF TITLE 18, SECTIONS 793

AND 794, OF THE U.S. CODE, AS AMENDED. ITS TRANSMISSION OR REVE~ THIS IS UNEVALUATED INFORMATION

25X1 } LATION OF TS CONTENTS TO OR RECEVPT BY AN UNAUTHORIZED PERSON 1S
PROHIBITED BY LAW. THE REPRODUCTION DF THIS FORI lS PRONIBITED

1. Nagema Maschinen und. Apparatebau Schkeuditz VEB

25X1 a | [the situation
regarding curremt egport orders was as follows: .

1) .The China order M 03703 for 8 refrigerators of 210 liters® capacity
end 6 of 150 litera® capacity was 5till in the ssme situstion as
‘before; the ll0-volt motors were lacking.

2) The China order M 10006 for 2 refrigeratore of 630 liters? ca.pacity
was now resdy for shipment.

3) The Rumanian export orde’"e with a completleon dete of 31 March 1952
would 81l be ready by the agr’eed date. These orders were ag follows:

a) 12 refrigerafors of 1600 liters' capacity
order Wp. (¥ £1-18/0096

t) 15 refrigerators of 1000 liters® capacity
order No. CY £1-18/0096

e} 5 Ie‘tf.‘,.gexatﬂm of 600 liters’ ca.ps,city
order Mo, C¥ 21-18/0095

T

a) 6 refrigevatars of £50 liters' capacity
order Ko. CN 21-18/0091

4) Regarding the reparations order for &ochﬂaeschjf"fbau Waxrnowerft,,
Warnemuendz, of 3 refrigerators of 300 liters' capacity with (B delivery
date of 29 February 1952; Warnemzende would have to take into ageount
that this date could not e maintained, hecauge tThe cabinets had
not been delivered in time from Erfurt.
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5). Regarding government order EA N, 525 5/'?2/:& y for 100 reftrigera,tm‘s of
1600 liters®capacity, with completion date of 25 March 1952:
work on these refrigerators wes in progresg. The parts 1ac§ing were
the: beechwood ralls {Buchenleisten), the meat hooks, and the locks.

6) Ragard:mg government order Nr. 52023/(38-A) for 10 refrigerators of
600 1liters' cspaelty which were to be ready by 31 March, it was st&tpd
that thege were In production.

) Regrwdiug the govermment order for Yolkswerft Stralsund VEB, with
delivery dates &f 2 March and 31 June, for 14 150=liter refrigersiors
and 14 210<liter refrigerators, the situstion was that four sets
of frames, which were to he completed by 3 March, still required
-additional work on 26 February. The remainder, however, would be
resdy by 31 June as requested. That which was lacking was dry beech
for the racks.

b. On 3 March 1952, the =mituation wag unchanged except for the followling:

A 0y )

of 3 refrigerators of 300 liters’ capacity with a delivery date of
29 Febrvary 19573 the refrigerator frames had arrived from Erfurt
-on 1 Mareh, but were not made of plywood as the plant had requested.

1) The reparstion order For Hochseesehlifibau Warnowspeh, War*\emuﬁmiee)

2) The govermment order FA Nr. 5255/22-K for 100 refrigerators of 1600
liters® cspaclity with a delivery dste of 25 March 1952; these
refrigerators were complete, except for meat hooks, door locks
and. bande (Binder).

3,) The government order No. 520.’«23/38«1& 5 the refrigerator cabinets were in
the cerpentry shop and would be ready on time.

k) The g@vermmﬁm order for Volkswerft, Stralsund VEB of 1k refrigerators
of 150 1liters and 1k of 210 liters® capacity, with delivery dates of
3 March snd 31 Jung; as a result of the vew delivery date, the Pirst
4 mst be ready by 10 Msrch and the rest by 31 June. In the event thet
no N.0. wotors can be obtained, the refrigerstors are to be deliversd
without motorg. In sdditien to this goverhment order, a further five
cald room installations of 1700 kilo caloriés! (1700 large calories)
eapacity are to he delivered.,

5) ‘The govermment order No. 5275/22-K. for 250 collecting flasks (Sammelflaschen)
whose completioh ~date falls in the second .quarter of 195?.? eistings (Guss)
are to be obtalped from K.M. (sic).

2. Senar-Herzer Werke VER, Blankerburg

8. On 5 March 1952, the plan fulfillment for the first quarter of 1952 was as
Tollowss .

1) Because of the laeck of hemstlite snd sultsbls castings, crude iron I
{FRoleisen I) for the centrifugel casting works {8chleudergilessersi)
and for the piston production, the Jauuary and also the February output
were not quite fulfilled. Since an improvement in the dellvery of crude
iron (IBoleimen) is not yet expseted, the plan for the lst quarter of
1952 will probably not be fulfllled. Recsupe of the. nonfulfilment .of this
plan, the following similar nonfulfllments are expected; .

&) About a month's production of bushing (Buechsen) for IFA trector
Pilonser type 40 bhp. was lacking. This should have gone to IFA
Schlepperwerk Naordhsusen VEB.

b) Over two months' production was lacking for the Horch-type QKW
H 3 A. A month®s production was lscking for Motorenwerk Kamewns
and theres would %e s simllar  uhderproduction in diesel motors,
type 4 DV and 8 TV,at the Karl Liebkuecht Werk Magdeburg (SAG AMD).
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2) Neither en explapstory telegram nor a detailed letter to Minlster Ziller
had been answered. )

3. VVB Tewa, Abtelluns Werkzeuge

a. Regarding the situation of the fulfilment of the 1951 plan, dolleague
Erhardt was able to veveal on 5 Februsry 1952 that the combine had not only
filled, but exceeded ~, 1ts plan. '

‘b. The discussion of the fulfilment of the 1951 plan showed the following
pleture. Om 1 April 1952, 28 firms belonged to VVB Tews, Altéllung Werkzeuge.
At present there weve 233 two flrms had been amalgamsted with other branch
firms, one firm had gone to the Magistrate of ¢rester Berlin, one filrm to
YVB Optik, apd the £LFth firm to VV3 Mewa.
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